

## Minutes of Meeting (MoM)

**Project Title:** Forum

**Team Number:** 19

**Client / Sponsor:** Samuel Russel

**Mentor(s):**

**Date:** Oct-01-26

**Time:** 2:15PM

**Location / Platform (Zoom/Office/etc.):** Zoom

**Participants (Team & Client):** Team and Client

**Meeting Number / Version:** Client Meeting #3

### 1. Agenda

- Item 1: Discuss and present our progress to client.
- Item 2: We will ask about whether the previous semester's reports will be useful,

### 2. Key Discussion Points

- Presented progress to client.
  - Client gave feedback and requested a number of changes be made to the interface.
- Client requests we overhaul the current project using PUG. This will help with merging out work to the overarching project.
- We discussed our ideas as far as how we'll find and store information about regional representatives.

### 3. Decisions Made

- Client requests that we remove the less useful features and information from the interface.
- Client requests that representative districts are readily available to the user alongside city, county, and state.
- PUG will be necessary. We'll have to familiarize ourselves with it and use it to build going forward.

### 4. Action Items / Responsibilities

- Task: PUG overhaul | Assigned To: Yusuf | Deadline: October 8 | Priority: 0
- Task: Frontend fixes | Assigned To: Matt | Deadline: October 8 | Priority: 0
- Task: Begin working on fetching representative information | Assigned To: Jasmine | Deadline: October, 8 | Priority: 1

## **5. Client Feedback / Clarifications**

- Client says the overall UI looks good and that it mostly works the way that he wants.
- Client reiterated the most important thing going forward is determining an efficient way of finding and storing representative information.

## **6. Linkage to Deliverables (optional)**

- Relevant Requirement Document Section(s):
- Impact on Sprint / Milestone:
- Presentation / Report Updates Needed:

## **7. Next Steps & Follow-Up**

- Deliverables before next meeting: Fixed and functional UI, existing project overhauled with PUG, finalize a plan on how to gather representative data.
- Next meeting scheduled on: October 8
- Agreed communication channel: Zoom

**Prepared By:** Matt

**Date of Circulation:** October 1, 2026