

Minutes of Meeting (MoM)

Project Title: Captured Sun

Team Number: 19

Client / Sponsor: Samuel Russel

Mentor(s):

Date: 09/15/2026

Time: 2:15PM

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Matthew Barnes, Jasmine Erringer, Yusuf Bilgich

Meeting Number / Version: Client Meeting #1

1. Agenda

1. Introduction & Meeting Overview

- Self-introductions for the client and team members.
- Overview of meeting topics.

2. Project Background, Motivation, Related Work

- Describe motivation and context for the project.
- Discuss existing work in the field and competitors, as they relate to this project.

3. Project Overview

- Describe the problem which the project aims to solve, as well as an overview of the existing progress.
- Discuss goals, objectives, and priorities for the project.
- Enumerate main technologies which the project will use.

4. Stakeholders

- Identify expected users and primary stakeholders.
- Discuss the needs of users and potential constraints.

5. Closing

- Review key points and takeaways.
- Confirm immediate deliverables.
- Discuss communication channels and meeting schedule.
- Go over any other questions.

2. Key Discussion Points

- Broad overview of the project.
- Competitors (NextDoor.com, Circle.so, Skool.com, etc)
- Discussed our first task: finding the most efficient way to gather information on regional communities as well as design and develop a regional community function for the user dashboard.

3. Decisions Made

- Client instructed us to build our part of the project in a separate repository to be merged with the main repository after review.
- Client encouraged us to look into using coding agents (preferably through Claude)
- We agreed to meet with the Client each Thursday at 2:15

4. Action Items / Responsibilities

Task: Find a way to gather information on regions (State, County, City)

Assigned To: All three of us

Deadline: Preferably before September 24th (our next meeting)

Priority: High

5. Client Feedback / Clarifications

- Client clarified that our primary task is to work on our immediate region first, and use that functionality to integrate other regions down the line.
- Client mentioned that a mobile version of the app would likely be something we build as a group. e

6. Linkage to Deliverables (optional)

- Relevant Requirement Document Section(s):
- Impact on Sprint / Milestone:
- Presentation / Report Updates Needed:

7. Next Steps & Follow-Up

- Deliverables before next meeting: Reliable way to consistently gather information on our immediate region (Pullman, WA)
- Next meeting scheduled on: September 24th, 2:15PM
- Agreed communication channel: Zoom

Prepared By: Matthew Barnes

Date of Circulation: September 15, 2026