

Minutes of Meeting (MoM)

Project Title: Captured Sun

Team Number: 19

Client / Sponsor: Samuel Russel

Mentor(s):

Date: 09/24/2026

Time: 2:15PM

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Matthew Barnes, Jasmine Erringer, Yusuf Bilgich

Meeting Number / Version: Client Meeting #2

1. Agenda

- Item 1: Discuss Sprint Organization
- Item 2: Cover target features and use cases.
- Item 3: Enumerate functional and non-functional requirements.
 - Discuss priority levels for each requirements.
- Item 4: Go over project progress and details.

2. Key Discussion Points

- Presented what we have so far:
 - Calls to government census API, presents city/county/state information
- Went over Functional and non-functional requirements.
- Discussed the immediate next steps:
 - Design and develop a functional UI for what we have so far
 - Use existing CSS to normalize our UI with the existing project
- Client clarified what features he expects

3. Decisions Made

- Attempt to develop our interface using just HTML and basic CSS.
 - Can use things like React if we want, but basic HTML and CSS would make mering our portion of the project easier.
- Find reliable ways to retrieve information about local representatives.

4. Action Items / Responsibilities

- Task: | Assigned To: | Deadline: | Priority:
- Task: | Assigned To: | Deadline: | Priority:
- Task: | Assigned To: | Deadline: | Priority:

5. Client Feedback / Clarifications

- Client approved what we have so far and gave us the go-ahead to build on top of it.

6. Linkage to Deliverables (optional)

- Relevant Requirement Document Section(s):
- Impact on Sprint / Milestone:
- Presentation / Report Updates Needed:

7. Next Steps & Follow-Up

- Deliverables before next meeting: A functional UI built around what we have so far.
- Next meeting scheduled on: October 1, 2026
- Agreed communication channel: Forum and Zoom

Prepared By: Matthew Barnes

Date of Circulation: September 24, 2026